CONTENTS

SYMPOSIUM CA

CA.1 *Adding Macros to Primavera (and Other Software): Functional and Productivity Improvements*—A. Larry Aaron, CCE

CA.2 *Project Management Using Intelligent 3-D CAD*—Parmanand V. Dharwadkar, Bin Song, and Dr. Thomas M. Gatton, PE

CA.3 *Automated Timekeeping and Project Information System Using Bar Coding Techniques*—Yvan A. Rodriguez and Dr. Edward J. Jaselskis

SYMPOSIUM CE

CE.1 *Fee Analysis—A Contractor's Approach*—Lorry T. Bannes, PE

CE.2 *Industry and Location Standard Index Models*—Bernard E. Vismer

CE.3 *The Generic Project Management Career Path*—Dr. Itzhak Wirth

CE.4 *Innovative Project Report*—Mark T. Chen, PE CCE

CE.5 *Commitment to Project Management Excellence*—Jennifer Bates, CCE

SYMPOSIUM CSC

CSC.1 *Cost Engineering: Making it Work*—Arthur J. Hadnett

CSC.2 *Planning and Scheduling Cost-Limited Projects*—Edward E. Douglas III, CCC

CSC.3 *Construction Scheduling Based on Resource Constraints*—Yong-Il Lee and Dr. Thomas M. Gatton, PE

CSC.4 *Considerations in Planning and Scheduling*—John K. Nabors

CSC.5 *Managing for Quality—The Sacramento Convention Center Expansion Project*—E.C. Looi, PE CCE

CSC.6 *Work Packaging Using Design Components*—Kyungrai Kim, Dr. Calin M. Popescu, PE, and Gary D. Hamilton

CSC.7 *Improve Schedule Forecasting Via Earned Value*—Donald J. Cass, CCE

CSC.8 *Partnering for a Better Cost System*—Tina G. Mann and C. Michael Wells

CSC.9 *Activity-Based Cost Control*—Rodney B. Adams, CCE

CSC.10 *Controlling Costs in Crisis with Contracts*—Scott J. Amos, PE

CSC.11 *Applying ABC to Target Costs*—Frederick J. Koons

CSC.12 *Building Price Modeling and Price Information Management in South Africa*—Dr. Paul A. Bowen

CSC.13 *The Essence and Evolution of Earned Value*—Quentin W. Fleming and Joel M. Koppelman

SYMPOSIUM DCL

DCL.1 *The Effect of Market Conditions on Tendering and Price Forecasting*—Robert G. Pearl

DCL.2 *The Effect of Resource Constraints on Project Schedules*—Michael R. Just, CCE and James P. Murphy

DCL.3 *Qualitative Criteria Combination for Total Float Distribution*—Suthi Pasiphol and Dr. Calin M. Popescu, PE

DCL.4 *A Cost-Effective Delay Analysis Technique*—Mireille Battikha and Dr. Sabah Alkass, PE

DCL.5 *Delay Analysis—Issues Not for Granted*—George E. Baram, CCE

DCL.6 *Contrasting Cost-Loaded CPM Scheduling Specifications*—Dr. Gui Ponce de Leon, PE, Michael J. Mix, and Philip Spittler

DCL.7 *Using AHP to Allocate Contract Incentives*—Dennis M. Thompson, CCE

DCL.8 *Contractors' Protection Against Construction Claims*—Dr. George F. Jergeas, PE and Francis T. Hartman, PE

DCL.9 *Responsiblity for Delays After the Expiration of the Contract Time*—Gary H. Jentzen, PE, Philip Spittler, and Dr. Gui Ponce de Leon, PE

DCL.10 *Expert Witnessing—In Court and Out*—David Rosoff, CCE

SYMPOSIUM ENV

ENV.3 *Cost-Effective Capital Budgeting for Environmental Projects*—Richard A. Selg, CCE
ENV.4 *Decommisioning Nuclear Power Plants—The Wave of the Future*—F. Sam Griggs, Jr., CCE
ENV.5 *Scheduling Concerns in the Hazardous Waste Industry*—Timothy C. McManus and Minosca V. Alcantara
ENV.6 *DOE Benchmarking for Cost Management*—Pramrod Mallick, Stephen W. Meador, PE, R. F. Shangraw, Jr., and John R. Selman
ENV.7 *A TQM Project Team—Closure of a Radioactive Disposal Area*—Andrew S. Dowd, Jr.

SYMPOSIUM EST

EST.1 *The Best Estimating Methodology for Project Owners*—Alejandro Stern, PE
EST.3 *Advanced Managerial Costing in Industry*—Julian A. Piekarski, PE CCE
EST.4 *A Parametric Building Cost Estimating System*—John K. Hollmann, PE
EST.6 *Uniform Standards of Professional Appraisal Practice Applicable to Machinery and Equipment*—John Alico, PE CCE

SYMPOSIUM GVT

GVT.1 *Management Information System for Capital Improvement Programs*—Deborah J. Lazicki and Lee S. Bernstein
GVT.2 *TCM: Managing Cost Before It Occurs*—Larry G. Medley, Sr., CCC
GVT.3 *Practical Dispute Management*—James G. Zack, Jr.
GVT.4 *How to Unbalance a Bid and Win the Job*—Richard A. Roberts, PE CCE

SYMPOSIUM HF

HF.1 *Team-Based Organizations and the Changing Role of the Project Manager*—Dr. Deborah S. Kezsbom
HF.2 *Do Project Teams "Walk Their Talk"? Survey Research on Project Team Effectiveness*—Dr. Richard G. Donnelly and Dr. Deborah S. Kezsbom
HF.3 *Partnering—A New Philosophy in Business*—Philip B. Copare
HF.4 *Cost Management Through Employee Participation Programs*—Robert F. Cox and Dr. Yvan J. Beliveau, PE
HF.5 *The Golden Years and Project Management*—Robert J. Nemes

SYMPOSIUM INT

INT.1 *Meeting a Worldwide Need—Location Cost Factors*—John E. Barry
INT.2 *International Estimating: A Never-Ending Saga*—Keith G. Decker
INT.3 *Capital Cost Estimating for the Frontier Regions of the World*—Joseph R. Jeffery
INT.4 *Cost Estimating of Overseas Construction Projects*—John G. McConville, CCC
INT.5 *The Role and Operations of Multinational Organizations*—Sarwar A. Samad
INT.6 *Managing Technology Transfer in Construction Joint Ventures*—Govindan Sridharan, CCE
INT.8 *Transaction Exposure Management in International Construction*—Hans Fritsche
INT.9 *Advent of TQM in Saudi Arabia*—Dr. Tarik Al-Sulimani and Dr. Dick Sharad

SYMPOSIUM MAT

MAT.1 *Total Cost Management Via Effective Materials Management*—Thomas R. Marquardt
MAT.2 *Measuring and Benchmarking Materials Management Effectiveness*—James K. Plemmons, PE and Dr. Lansford C. Bell, PE
MAT.3 *Improving Constructability in Concrete Construction*—Neil D. Opfer, CCE
MAT.4 *Productivity: Measurement and Management*—Vic Alby, PE CCE

SYMPOSIUM QM

QM.1 *Project Management and Statistical Thinking: A Marriage Made in Heaven*—Gershon Blumstein
QM.2 *Using Measurements to Evaluate Improvement Efforts*—George P. Moore and Gordon D. Hagendorf
QM.3 *Resurrected Respect for Doing Things Right*—Louis J. Cabano
QM.4 *Training in Estimating*—Shri Doriaswamy, PE and Maurice J. Hunt, CCE
QM.5 *Measuring Project Controls Improvement at Kodak*—Joseph A. Lukas, PE CCE
QM.6 *Project Controls and ISO 9000*—Desmond G. Pellicena and Geoff J. Hill
QM.7 *Value Engineering and Total Cost Management*—Farid Fam Mansour, PE CCE

SYMPOSIUM RM

RM.1 *Analyzing Cost Impacts of Technology Changes*—Tom G. Mendel, CCC
RM.2 *Fluctuating Currency Budget Management*—John A. Smith, Fred F. Valdes, and Oleg V. Zeester
RM.3 *Front-End Cost Engineering*—Samuel L. Shafer, PE

SYMPOSIUM SI

SI.1 *Quantifying Benefits Attributable to Electronic Technologies*—W. Edward Back and Dr. Lansford C. Bell, PE
SI.2 *Materials Management: A Comprehensive System*—John H. Berka, CCE and William D. Conn, CCC
SI.3 *Construction Education: Computerized Evaluation System*—Dr. Janet K. Yates
SI.4 *Expert Systems for Minimum Scope Estimating in the Process Industries*—Dr. Robert L. Steinberger

SYMPOSIUM TR

TR.1 *Cost Variations in Nighttime Construction*—Ashish Kumar and Dr. Ralph D. Ellis, Jr., PE
TR.2 *Tires-to-Energy Facility Cost Issues*—David Manugian
TR.3 *Obtaining Mega Performance on a Megaproject*—Jeffery C. Christiansen
TR.4 *WBS Development for an $11 Billion Transportation Project*—Michael A. Hauser